CLEANSHIP

ID	Text1	Resurser	Aktivitet	Start	Slut
1			**Milstones**	fr 10-06-11	on 13-09-04
2	**WP 1**		**Project Management & Administration**	**fr 10-06-11**	**ti 13-12-31**
3	1.1		Grant Contract & Consortium Agreement	fr 10-06-11	må 10-11-22
4	1.1		Daily Mangement	to 10-06-17	ti 13-12-31
5	1.2		Reports	on 11-03-30	ti 13-12-31
6	1.3		Steering Committee Meetings	må 11-04-04	fr 11-04-08
7	1.4		Policy Committee Meetings	må 11-04-04	to 13-09-19
8					
9	**WP 2**		**Information & Communication**	**fr 10-06-11**	**ti 13-12-31**
10	2.0		Communication plan	fr 10-06-11	on 11-09-07
11	2.0		Communication work, website etc	ti 10-06-15	ti 13-12-31
12	2.1		1. Partner Meetings Startup meeting Trelleborg	on 10-10-20	to 10-10-21
13	2.1		2. Kick off meeting Stockholm	to 10-11-18	fr 10-11-19
14	2.1		3. Partner meeting Lübeck	on 11-04-13	to 11-04-14
15	2.1		4. Partner meeting Gdansk	on 11-10-26	to 11-10-27
16	2.1		5. Partner meeting Helsinki	må 12-03-26	ti 12-03-27
17	2.1		6. Partner meeting Copenhagen	ti 12-08-28	ti 12-08-28
18	2.1		7. Partner meeting Kaliningrad	ti 13-03-26	ti 13-03-26
19	2.1		8. Partner Meeting Helsinki 2013	må 13-06-03	ti 13-06-04
20	2.1		9. Partner Meeting Trelleborg together with Clean North Sea Shipping and Innoship	må 13-09-02	ti 13-09-03
21	2.2		1. Joint conferens in Stockholm	to 10-11-18	fr 10-11-19
22	2.2		2. Riga midterm conferens	on 12-09-19	to 12-09-20
23	2.2		3.Seminar with Clean North Sea Shipping/Innoship in Copenhagen	må 13-02-11	må 13-02-11
24	2.2		4. Final conference in Trelleborg	må 13-09-02	ti 13-09-03
25	2.3		Publicity	to 10-12-30	ti 13-12-31
26	2.4		Presentation of CLEANSHIP on external conferences	to 10-12-30	ti 13-12-31
27	2.5		Russian seminar 1 in Malmoe	on 12-10-17	fr 12-10-19
28	2.5		Russian seminar 2 Kaliningrad date to be decided	on 13-03-27	on 13-03-27
29					
30			Other meetings	fr 10-06-11	fr 10-06-11
31			Maritime Day Gothenburg	må 12-05-21	on 12-05-23
32			EU Baltic Sea Region 3rd Annual Forum, Copenhagen	må 12-06-18	ti 12-06-19
33					
34	**WP 3**		**Analysis**	**fr 10-11-19**	**fr 13-03-29**
35	3.1	P19	Air emissions by ships in the partner ports	fr 10-11-19	fr 12-09-28
36	3.2	P17	Port Infrastructure	fr 10-11-19	fr 12-09-28
37	3.3	P17	Energy Prices	fr 10-11-19	fr 12-09-28
38	3.4	P17	Energy logistics and structure in ports	fr 10-11-19	fr 12-09-28
39	3.5	P03	Analysis of existing port dues models and inter-port agreements	ti 11-11-01	fr 13-03-29
40	3.6	P20	Sustainable shipping and port trends	fr 10-11-19	fr 12-09-28
41	3.7	P17	Funding mechanisms	ti 11-11-01	fr 13-03-29
42					
43	**WP 4**		**Scenario Development and Development of generalized solutions**	**må 11-04-04**	**fr 13-03-29**
44	4.1	P22	Scenario Development and Development of generalized solutions	må 11-04-04	fr 13-03-29
45	4.2	P13&P23	Feasibility Study on basic design for Shoreside electricity	må 11-04-04	fr 13-03-29
46	4.4	PP18	Feasability Study on LNG or Liquefied Natural Gas	må 11-04-04	fr 13-03-29
47	4.5	P1&P4	Feasabiltiy Study on Provision of Quayside sewage reception facilities	må 11-04-04	fr 12-09-28
48	4.6	P03	Describe a model for differentiated port dues depending on the environmental impact of ships	må 11-04-04	fr 13-03-29
49					
50	**WP 5**		**Work Groups and Pilots**	**fr 11-04-01**	**fr 13-03-29**
51	5.1	P03	WG1 harbour port dues (economic instruments)	fr 11-04-01	fr 13-03-29
52	5.2	P1&P4	WG2 Cruisers/Ports	fr 11-04-01	fr 13-03-29
53	5.3	P1	WG3 Ferries/RoRo/Ports	fr 11-04-01	fr 13-03-29
54	5.4	PP20	WG4 LNG Logistics	fr 11-04-01	fr 13-03-29
55					
56	5.4	all PP	*WG meeting in Stockholm, all WG*	on 12-11-21	to 12-11-22
57					
58	5.5	P01	Pilot 1: LBG Trelleborg	fr 11-04-01	fr 13-03-29
59	5.6	P18	Pilot 2: LNG Logistics	fr 11-04-01	fr 13-03-29
60	5.7	P11.	Pilot 4: Feasibility study of LNG terminal for fuelling of ferries and large scale cruise ships and	fr 11-04-01	fr 13-03-29
61	5.8	P03	Pilot 5: Environmental port index	fr 11-04-01	fr 13-03-29
62	5.9	P23	Pilot 6: SSE in Oslo	fr 11-04-01	fr 13-03-29
63					
64	**WP 6**		**Clean Baltic Sea Shipping Strategy**	**ti 10-06-15**	**ti 13-09-10**
65	6.1	P01	Political Liaison	ti 10-06-15	ti 13-09-10
66	6.2	P01	Clean Shipping Strategy	ti 10-06-15	ti 13-09-10
67	6.3	P14&P01	Clean Shipping Reward	ti 12-05-01	ti 13-09-10