

Work Package description

Work Package number	WP 6	Type of activity	
Work Package titles	Liaison with political and shipping branch Organisations during the project time. Composing and Finalizing of the Main strategy Document	Start month	1
Lead beneficiary number	1	End month	36

Aim/Object

The main aim is to anchor the project results and achievements as a model for clean shipping, and to spread our results to and strengthen the strategies towards political and administrative bodies.

Port of Trelleborg will as the lead partner is responsible for the overall execution of this Work Package.

The final work in this Work Package is to fabricate the Main Strategy Document

Description of work package activities and role of partners

Task 6.1 (P1) As Leader of the project steering Committee assembly a **Policy Committee** and present to the participants the in each Milestone achieved results, covering the different fields which have become analysed in the other work packages.

The Policy Committee will consist of representatives from each partner, and will invite supporting organisations and political stakeholders to participate in up to four meetings during the project. (Ref Work Package 1 Task 1.3 and Task 1.4)

Task 6.2 (P1 plus all partners) THE CLEAN BALTIC SEA STRATEGY DOCUMENT
This strategy document is central and final outcome of the entire project.

This document shall be ready for authorisation at the final project conference 2013. The draft shall be circulated around as a draft Strategy Paper in due time. The final document will be the culmination points of all our efforts.

The final strategic document will be produced as a complete report (USB-stick and downloadable on the website) as well as a summary for large scale distribution (printed on paper, on USB-stick and downloadable on the website).

CLEANSHIP will support InnoShip and Baltic Sea Forum in arranging a CLEAN BALTIC SEA SHIPPING AWARD, given to a stakeholder in shipping which has showed an excellent own contribution to CLEAN SHIPPING in the BSR Region.

Partners	
Participant number	Participant name
1	Port of Trelleborg
2	City of Trelleborg
3	Port of Stockholm
4	Port of Helsinki
5	Port of Turku
6	Norwegian Shipowners
7	Port of Tallinn
8	Port of Kalundborg
10	City of Hamburg (BSU)
11	Port of Rostock
13	Stadtwerke Lübeck
14	Baltic Sea Forum
15	Skaane County Central Administration
17	Environmental Development Association (EDA)
18	Port of Klaipeda
19	University of Klaipeda
20	Klaipeda Science and Technology Park
22	Maritime Institute of Gdansk
23	Port of Oslo

Description of deliverables
<p>D1: Presentation of summaries during the different milestones</p> <p>D2: Presentation of a draft content description, based on the project application roadmap content</p> <p>D3: Putting together of a draft version of the Strategy Paper</p> <p>D4: Finalisation of the Draft Strategy Paper</p> <p>D5: Document authorisation by partners at the final project conference</p> <p>D6: A short main result summary version for wide spreading</p> <p>D7: Clean Shipping Award Statues</p>

Schedule of relevant Milestones				
Task no	Place	Lead beneficiary	Delivery date	Comments
1.4	Szczecin	1	06 Oct 2011	
1.4	Copenhagen	1	11 Apr 2013	D2, with the policy committee
1.4	Helsinki	1	3-4 June 2013	D2, D3
1.4	Trelleborg	1	2-3 Sept 2013	D5

Coordination / information exchange
InnoShip
Clean North Sea Shipping
European LNG infrastructure project
Scandria
TransBaltic
Amber Coast Logistics
Green EFFORTS